
Santa Rosa County Local Mitigation Strategy Task Force 
Initiatives Listing 

 
Entity:  Santa Rosa County School District 

 
Current as of April 18, 2005 

 
Status Definitions: 

• Completed – Project is finished. 
• In Progress – Project is presently being constructed or developed and is funded. 
• Pending Funding Source – Project is approved by LMS Committee and is attempting to identify funding sources. 
• Withdrawn – Project has been withdrawn from consideration. 
• Proposed to LMS Committee – Project is in process of being presented to LMS Committee for approval to be added to the 

Initiatives Listing. 
 

 
Project Name Proposal 

Date 
Community Status Appx. 

Cost 
LMS 
Points 

FEMA 
BCR 

Rank 

Avalon Middle School 
Food Prep and Safety at 
Shelter 

December 
8, 2004 

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$59,850 23   

Jay Elementary School At 
Risk Shelter 

December 
8, 2004 

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$170,000 23   

Munson Elementary At 
Risk Shelter 

December 
8, 2004  

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$20,300 23   

S.S. Dixon Intermediate 
School Food Prep and 
Safety at Shelter 

December 
8, 2004 

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$59,850 25   



School District 
Administrative Office 
Electrical Backup System 

December 
8, 2004 

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$123,000 25   

School District Support 
Complex Mitigation Project 

December 
8, 2004 

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$218,000 23   

Sims Middle School Food 
Prep and Safety at Shelter 

December 
8, 2004 

Santa Rosa 
District Schools 

Pending 
Funding 
Source 

$59,850 25   

 
 
 


